HUNTERS POINT NAVEL SHIPYARD DOCUMENT TRACKING MATRIX
BCT Meeting February 27, 2014

Expected Date

Agency Submittal of Comments

Item Parcel Document Name Submittal Date | for Comments Notes EPA DTSC Water Board City of SF
Document Review Period Completed
1 E Drgft Final Project Work Plan TPH Correction 11/29/13 1/13/14 1/21/14;
Action Implementation No Comment
2 E Draft Pot-Hole Area Tech Memo 12/12/13 1/13/14 1/13/14 1/13/14 1/24/14 1/16/14
3 E-2 Draft Hot Spot RA Work Plan 12/17/13 2/3/14 1/21/14 2/4/14 2/5/14 1/31/14
4 c Draft SUPR for Survey Units 319, 320, 321, and 12/18/13 11714
322
5 c :I331ra7ft SUPR for Survey Units 312, 314, 315, and 12/19/13 1/20/14
6 D-1 Final RAD RACR-North 1/14/14 2/18/14 2/7/14
7 ucC-3 Final ROD 1/15/14 n/a
8 F Final FSS Gun Mole Pier 1/18/14 2/18/14
9 D-1 Final RAWP Non-Rad (Durable Cover) 1/20/14 n/a
10 E-2 Landfill Gas Monitoring Report for Oct-Dec 2013 2/6/14 n/a
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HUNTERS POINT NAVEL SHIPYARD DOCUMENT TRACKING MATRIX
BCT Meeting February 27, 2014

Agency Submittal of Comments

Expected Date
Item Parcel Document Name Submittal Date ] for Comments Notes EPA DTSC Water Board City of SF
Documents Currently Under Review
1 E-2 Draft Landfill Gas Evaluation Report 2/13/14 3/31/14
2 Basewide |RTCs for CIP 2/18/14 n/a 2/18/14 2/18/14 2/18/14
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HUNTERS POINT NAVEL SHIPYARD DOCUMENT TRACKING MATRIX
BCT Meeting February 27, 2014

Item

Parcel

Document Name

Submittal Date

Expected Date
for Comments

Notes

Agency Submittal of Comments

EPA

DTSC

Water Board

City of SF

Documents for Upcoming Review (next 3 months)

Date Tentative- Per

1 G Final RACR (including O&M Plan) 3/7114 n/a incorporation of
RTC comments
5 B id Draft CIP (Publi 3714 45 days from |Date Tentative- Per
asewide a (Public) submittal date [final concurrence

3 E-2 Final Hot Spot RA Work Plan 3/18/14 n/a Date Tentative

4 E Final Pot-Hole Area Tech Memo 3/10/14 n/a Date Tentative

5 UC-1 Draft Soil Vapor Tech Memo 3/11/14 30 da}ys from Date Tentative
submittal date

6 B, D-1,G [Final Hot Spot RACR Addendum 3/21/14 n/a Date Tentative

7 c Draft ESD 3/25/14 45 days from 1\ py 0 Tentative
submittal date

8 E-2 Draft Final Remedial Design 3/31/14 30 days from 1o\ Tentative
submittal date

9 D-1 Draft RAD, RACR - South 49114 10days from 150 Tentative
submittal date

10 E Draft ISS Design 4/16/14 30 dellys from Date Tentative
submittal date

11 F Draft RAD Addendum to FS 4/24/14 45 days from | py o Tentative
submittal date

12 E (2)5J1a;1erly Landfill Gas Monitoring Report 1Q 4/28/14 n/a Date Tentative

. Semiannual Groundwater Monitoring Report .

13 Basewide (Quarter 3 and 4, 2013) 4/30/14 n/a Date Tentative

14 E-2 Final Landfill Gas Evaluation Report 5/7114 n/a Date Tentative

15 Basewide [Final CIP 5/13/14 n/a Date Tentative

16 E Final ISS Design 5/14/14 n/a Date Tentative

17 UC-1 Final Soil Vapor Tech Memo 5/30/14 n/a Date Tentative

18 C Final ESD 5/20/14 n/a Date Tentative

February 26, 2014

Page 3 of 4




HUNTERS POINT NAVEL SHIPYARD DOCUMENT TRACKING MATRIX
BCT Meeting February 27, 2014

Expected Date

Agency Submittal of Comments

Item Parcel Document Name Submittal Date ] for Comments Notes EPA DTSC Water Board City of SF
CDPH California Department of Public Health n/a Not applicable
DTSC Department of Toxic Substances Control RI Remedial investigation
EPA U.S. Environmental Protection Agency RTC Response to comment
FOSL Finding of suitability to lease SF San Francisco
FOST Finding of suitability to transfer TCRA Time critical removal action
FS Feasibility study TPH Total petroleum hydrocarbon
FSS Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board
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